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.1 Attention: 25X1
Subject: Progress Reports,
Submission of
Enclosure:

(A) Progress reports for the month of

September, in quadruplicate
; Gentlemen:

Pursuant to the terms and provisions of the applicable task
orders and contracts, the contractor submits Enclosure (A), described
above, detailing the progress achieved during the month of September
1960.

In the event further information is desired concerning the
enclosed reports, do not hesitate to contact the writer.

Very truly yours,

Contract Administrator
NKG: dw
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PROGRESS REPORT
FOR
MONTH OF SEPTEMBER 1960
|
|
BROADBAND ANTENNA, FILTER AND DETECTOR SYSTEMS
|
Purpose: To develop a system of antennas, filters and detectors for the

50 mec to 40,000 mc frequency range.

Personnel ; Electrical Engineers: 25X1

Mechanical Engineer:

.tatua: Final models of the electromagnetic horn antenna and waveguide

detector assemblies are under construction. A prototype 2000 mc
to 4000 mc dielectric loaded transmission line bandpass filter
has been constructed and tested with satisfactory results. A
500 mc to 750 me and an 8,000 mc to 10,000 mc transmission line
bandpass filter are under comstruction.

Future Plans: Work in all phases will continue. Testing of the 10,000 mc to

| 40,000 mc antenna assemblies will be delayed until repairs are

‘ ‘ acconplished on the 36.0 to 39.7 RMC signal generator tuning
unit.
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